

# Table of Content

## 1. Introduction

- 1.1 The structure of PRINCE2
- 1.2 What PRINCE2 does not provide
- 1.3 What makes a project a 'PRINCE2 project'?
- 1.4 The purpose of this manual

## 2. Project management with PRINCE2

- 2.1 What is a project?
- 2.2 What is project management?
- 2.3 What is it we wish to control?
- 2.4 What does a project manager do?
- 2.5 Projects in context
- 2.6 Applying PRINCE2

## 3. Principles

- 3.1 Continued business justification
- 3.2 Learn from experience
- 3.3 Defined roles and responsibilities
- 3.4 Manage by stages
- 3.5 Manage by exception
- 3.6 Focus on products
- 3.7 Tailor to suit the project

## 4. Tailoring and adopting PRINCE2

- 4.1 Tailoring PRINCE2
- 4.2 Adopting PRINCE2
- 4.3 Tailoring PRINCE2 to suit different projects
- 4.4 Adopting PRINCE2 in an organizational environment

## 5. Introduction to PRINCE2 themes

- 5.1 Tailoring the themes
- 5.2 Format of the theme chapters

## 6. Business case

- 6.1 The business case theme
- 6.2 PRINCE2's requirements for the business case

6.3 Guidance for effective business case management

6.4 Techniques: investment appraisal

## 7. Organization

7.1 The organization theme

7.2 PRINCE2's requirements for organization

7.3 Guidance for effective project organization

## 8. Quality

8.1 The quality theme

8.2 PRINCE2's requirements for quality

8.3 Guidance for effective quality management

8.4 Technique: recommended quality review technique

## 9. Plans

9.1 The plans theme

9.2 PRINCE2's requirements for the plans theme

9.3 Guidance for effective planning

9.4 Techniques: prioritization, estimation and scheduling

## 10. Risk

10.1 The risk theme

10.2 PRINCE2's requirements for risk management

10.3 Guidance for effective risk management

10.4 Technique: recommended risk management procedure

## 11. Change

11.1 The change theme

11.2 PRINCE2's approach to change

11.3 Guidance for effective change control

11.4 Technique: recommended issue and change control procedure

## 12. Progress

12.1 The progress theme

12.2 PRINCE2's requirements for managing progress

12.3 Guidance for effective progress management

12.4 Techniques: progress evaluation and peer review

## 13. Introduction to processes

- 13.1 The PRINCE2 journey
- 13.2 The PRINCE2 process model
- 13.3 Structure of the process chapters
- 13.4 Tailoring the processes

#### 14. Starting up a project

- 14.1 Purpose
- 14.2 Objective
- 14.3 Context
- 14.4 Activities
- 14.5 Tailoring guidelines

#### 15. Directing a project

- 15.1 Purpose
- 15.2 Objective
- 15.3 Context
- 15.4 Activities
- 15.5 Tailoring guidelines

#### 16. Initiating a project

- 16.1 Purpose
- 16.2 Objective
- 16.3 Context
- 16.4 Activities
- 16.5 Tailoring guidelines

#### 17. Controlling a stage

- 17.1 Purpose
- 17.2 Objective
- 17.3 Context
- 17.4 Activities
- 17.5 Tailoring guidelines

#### 18. Managing product delivery

- 18.1 Purpose
- 18.2 Objective
- 18.3 Context
- 18.4 Activities
- 18.5 Tailoring guidelines

## 19. Managing a stage boundary

19.1 Purpose

19.2 Objective

19.3 Context

19.4 Activities

19.5 Tailoring guidelines

## 20. Closing a project

20.1 Purpose

20.2 Objective

20.3 Context

20.4 Activities

20.5 Tailoring guidelines

## 21. Considerations for organizational adoption

21.1 Tailoring PRINCE2 for an organization

21.2 Embedding PRINCE2 in the organization